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New Freighters

1. The steam turbines of the new construction fréighters run too fast, causing
them to overheat and seize up. Modifications are being made and repeated trials
are taking place to solve this problem. On 1 October 1953, Freighter III went
into dock for the removal of its screw since it was turning unevenly. The screw
will have to be modified.

REFRI OR IIT

2. The 18 refrigeration motors installed in Refrigerator III were intended to work
in series (cutting in for 4 minutes each and thereafter cutting out for a further
6 minutes). Refrigerator III was to have a constant temperature of -12 degrees
Centigrade. Tests showed that this low temperature could not be maintained
by the refrigeration motors running in series. Thereupon, the 18 motors were
removed from the shilp and the original motors were re-installed.

3, These old motors were already packed ready for shipmeht to the Soviet Unionm,
but since the insulation of the ship had to be tested, they were taken out of
their crates and re-installed. .

4. However, the Soviet Commission responsible for the acceptance of the ship insists
that the ship be equipped with new motors. Fresh orders have been placed for
new refrigeration motors of a permanently. running type, to replace both the old,
worn, permenently running motors and the new, unsuitable, aerially running motors.
This will retard the completion date since no definite delivery date cen yet be
given for the new machinery,
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Icebresker "Castor’" ’ APPENDIX

Poop Deck Plan
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a dismeter of approximately 2% meters and are surrounded by bulwarks one meter

high.

At present the 150 tons of ballast in the form of steel plates is being

unloaded--the extent of the necessary repairs has not yet been determined.

See Appendix
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Note:

Hatchway to bottom of engine and boiler rooms in the double
bottom. Source could not specify which.

Ventilation intekes

Ammunition hoist

Gun mountings 80 cm diameter, 7 cm thick
Control position

Gun mountings 1.2 m diameter, 10 cm thick
Ammunition hoist

Searchlight mountings

After part of the bridge

The mountings for guns and searchlights are in exactly the same locations

as they were when the vessel was part of the former Germen Navy.
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KULOY

5. On 29 September 1953 the KULOY was dry-docked. Diving operations showed that
the hull plates immediately adjoining the main keel were all defective and it

. | | 25X1
25X1

VOLOGDA

6, Repairs to the hull of the VOLOGDA were completed by the Neptun shipyards on
26 September 1953. The vessel immediately left Rostock for Wismar where
further repairs are being carried out. The VOLOGDA is to be completed, ready
for its sea trials, in Wismar.

CASTOR

-7, Work is in progress on the new deck houses for the ice breaker CASTOR. | 25X1

| 25X1

8. Alongside the CASTOR is a Soviet naval vessel | | 25X1
|e smell coastal vessel. The _
only spparent reason for its presence in Rostock is to provide quarters for -
the Soviet Naval guard aboard the CASTOR.
B.7
9, Diving operations commenced on the B,7 on 2 October 1953, 25X1

e dlvers are working from the BM 25. Ihls vessel
apparently entered the Neptun yard only to carry out these diving operations.

Mine Sweepers

10. The D.21 and D.24 are the seme type as the D,12 and D.13, i.e. Soviet "I" class
mine sweepers. The work on the reinforcing of the bulwerks, which 1s still in
progress on the D,21 and D.24, has not, so far, been carried out on any of the
other "I" class mine sweepers. )

11. The D,10, D.13, D.14 end D.15 were completed and left the yard in August 1953.
None of these vessels had reinforced bulwarks, The planned completion dates 25X1
for the remaining "T" class mine sweepers have not yet been set.

12, The D.12 sailed on 5 September 1953 on completion of refit.
The B.6| |also completed and have Left the yard.

LENSOVYET

13, The LENSOVYET left Rostock for Wismar at the end of September 1953. The msin
engine of the LENSOVYET is a steam turbine, further deteils of which are unknown.

KUSHKA

14. On 20 September 1953, & vessel | entered the Neptun
shipyard. On arrival, the name HRA wes chalked on a black board errected in
front of this vessel. The KUSHKA is the ex=Germen PRESIDENT GOMEZ of 4000 tons
with e 7-meter dreught., The KUSHKA has paravanes. Degaussing cables are similar
to those of the KULOY, Light AA gun turrets are mounted, one forwerd and one aft.
The turrets which revolve, are constructed one meter above deck level--they have
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